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Precipitation Condition

Diary: Dispute

Cable Suspenders

Overview of Cable work today:
The following work was ongoing today on the Cable:
- Installation of suspender ropes into suspender brackets.
- Installation of load transfer (LT) jacking brackets.
- Installation of LT access platforms.
- Re-tensioning of Cable Band (CB) bolts on the South side-span.

I was inspecting Gary Anderson’s crew & Aaron Kent’s crew on installation of suspender ropes into the
suspender brackets & installation of LT jacking brackets & access platforms. See below for details & a list
of labor for these crews. Others (Sami Daouk, L. Woo, V. Altimarano) were inspecting the re-tensioning of
CB bolts & installation of jacking brackets & access platforms by other crews. See their diaries for details
on that work.

- I arrived at the pier-7 office at 07:00, & spoke with Roman Granados about LT inspection until 07:45.
- From 08:00 until 08:45, I attended the RE update meeting.
- At 09:00, I arrived on the bridge.
- From 09:00 until 11:30, Gary’s crew was installing the suspender sockets into the suspender bracket &
installing the upper beam of the jacking bracket at PP58N.
- From 09:00 until 11:00, Aaron’s crew was doing misc work in support of other crews installing sockets &
rods.
- From 09:30 until 10:15, I checked on Kevin Karber’s crew re-tensioning the CB bolts at PP10S. They
simultaneously brought up the bolts to 19,300 psi. After this, Laraine Woo took over the inspection of the
CB bolt re-tensioning. See her diary for details.
- From 11:00 until 12:00, Aaron’s crew left to go help a different crew on bike path work.
- From 11:30 until 15:00, Gary’s crew was installing the suspender sockets into the suspender bracket &
installing the upper beam of the jacking bracket at PP52N.
- From 12:30 until the end of the shift, Aaron’s crew was installing access platforms & ladders in the North
main-span.
- From 12:45 until 13:30, I left the bridge to go back to pier 7. I continued the review of ABF Submittal
2694R00, Erection Plan (Cable) - Load Transfer Plan.
- From 15:00 until the end of the shift, Gary’s crew started to install the upper beam of the jacking bracket
at PP50N.
- At 16:45, I left the bridge.
- From 17:00 until 17:40, I wrote my diary for the day, & checked email.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 334 Date: 09-Jul-2012 Monday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM Zach MacDonaldIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00
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